



# Annual Procurement Plan 2022-23

Appendix-C


Ministry/ Division				Ministry of Expatriates' Welfare & Overseas Employment				Project Cost (In Tk. Crore)											
				MOEWOE				5.82											
Agency				(MOEWOE)															
Procuring Entity Name & Code																			
Package No.	Description of Procurement Package (GOODS & Service)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time To Contract Signature			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17			
GR-1	Purchase of Stationary Goods	Nos	A4 Size Offset Paper 1500 Rim, Pen-General Ball Point (Black) 800 Nos, Pen-General Ball Point (Red) 200 Nos, Signature Pen (0.7) (Bla, Re, Gre, Blu) 300 Nos, Signature pen (0.5) (Bla, Re, Gre, Blu) 350 Nos, Paper Soft Pen (Bla, Blu) 60 Nos, Stapler Machine (Medium) 50 Nos, Stapler Pin 200 Box, Gum (liquid) 50 Nos, Gum/Fevistick 100 Nos, Watch Battery 600 Nos, Remote Battery 240 Nos, Calling Bell Battery (Small) 240 Nos, Facial Tissue Paper (With logo) 1300 Box, Transparent File Folder A4-400 Nos, Scotch tape 100 Nos, Car Scent 40 Nos, Auto Car Scent 20 Nos, Paper weight 30 Nos, Scissors 40 Nos, Carpet (Paposh) 20 Nos, Calculator (CT-7 S) 20 Nos, James Clip 100 Box, Clip Board 20 Nos, Anti cutter 30 Nos, Knife 30 Nos, Eraser 120 Nos, Pencil 360 Nos, Pencil Cutter/sharpener 120 Nos, Marker/Highlighter (Different Color) 150 Nos, Stamp Pad 12 Nos, Stamp Pad Ink 12 Nos, Envelope Small (With Logo) 4000 Nos, Envelope A4 size (With Logo) 1000 Nos, Envelope Legal (With Logo) 500 Nos, Single Punch 30 Nos, Double Punch 20 Nos, Feather Duster (High Quality) 24 Nos, Adhesive Paper (Different Size) 80 Nos, Scale 50 Nos, Duster 100 Nos, Pin Remover 20 Nos, Black Clip (Different	OTM/ e-GP/ RFQ/ DPM	HPOE	GOB		Planned Dates For OTM	-	1 Nov 2022	15 Nov 2022	29 Nov 2022	06 Dec 2022	13 Dec 2022	12 Jan 2023	-	-	-	-
								Planned Days For OTM	-	-	14 Days	14 Days	07 Days	07 Days	28 Days	70 Days			
								Actual Dates For OTM	-	-	-	-	-	-	-	-			

  
**দীপক কুমার রায়**  
 সিনিয়র সহকারী সচিব  
 প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

  
**মোঃ আব্দুল হান্নান**  
 অতিরিক্ত সচিব  
 প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

			Size) 300 Nos, File Barrier Ribbon 100 Roll, Note Pad (High Quality) 300 Nos, Transparent Color File 200 Nos, Hand gloves 25 Box, Foil Paper 20 Box, Register 50 Nos, Odonil 100 Nos, Quality Towel (Big) 120 Nos, Quality Towel (Small) 60 Nos, Sticky Note Different Color 200 Nos, Milk Pot (Ceramic) 20 Nos, Sugar Pot (Ceramic) 20 Nos, Naphthalene Balls 20 Nos, Fluid Pen 20 Nos, Mosquito Bat 10 Nos, Plastic bowl 9 Nos, Glass water jug 5 Nos, Program Stand 20 Nos, Permanent Marker 10 Nos, Tea-spoon 10 dozen, Medium Chopped spoon 10 dozen, Bumblebees 10 Nos, Big Umbrella 12 Nos.															
GR-2	Purchase of Computer	Nos	Laptop 6 Nos, Both Page Printer 7 Nos, Scanner 7 Nos, UPS 15 Nos, SSD Card 15 Nos.	OTM/ e-GP/ RFQ/ DPM	HOPE	GOB		Planned Dates For OTM	-	3 Oct 2022	17 Oct 2022	01 Nov 2022	07 Nov 2022	15 Nov 2022	12 Dce 2022	-	02 Jan 2023	
								Planned Days For OTM	-	-	14 Days	14 Days	07 Days	07 Days	28 Days	70 Days	21 days	
								Actual Dates For OTM	-	-	-	-	-	-	-	-		
GR-3	Purchase of Office Equipment	Nos	Freeze (Small) 2 Nos, Micro Oven 5 Nos, Photocopier Machine 2 Nos, Smart TV 5 Nos, Wall Clock (with Logo) 10 Nos, Pen Drive (64 GB) 50 Nos, Had phone set 10 Nos.	OTM/ e-GP/ RFQ/ DPM	HOPE	GOB		Planned Dates For OTM	-	3 Oct 2022	17 Oct 2022	01 Nov 2022	07 Nov 2022	15 Nov 2022	12 Dce 2022	-	02 Jan 2023	
								Planned Days For OTM	-	-	14 Days	14 Days	07 Days	07 Days	28 Days	70 Days	21 days	
								Actual Dates For OTM	-	-	-	-	-	-	-	-		
GR-4	Purchase of Furniture	Nos	File Cabinet (Steel) 6 Nos, Almira(Steel) 2 Nos, Book Shelf 5 Nos, TV Trolley 15 Nos, Steel Racks (Store Room) 10 Nos.	OTM/ e-GP/ RFQ/ DPM	HOPE	GOB		Planned Dates For OTM	-	3 Oct 2022	17 Oct 2022	01 Nov 2022	07 Nov 2022	15 Nov 2022	12 Dce 2022	-	02 Jan 2023	
								Planned Days For OTM	-	-	14 Days	14 Days	07 Days	07 Days	28 Days	70 Days	21 days	
								Actual Dates For OTM	-	-	-	-	-	-	-	-		

  
**দীপক কুমার রায়**  
 সিনিয়র সহকারী সচিব  
 প্রবাসী কল্যাণ ও বৈদেশিক সম্পর্ক মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

  
**মোঃ আবুল মান্নান**  
 অতিরিক্ত সচিব  
 প্রবাসী কল্যাণ ও বৈদেশিক সম্পর্ক মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

GR-5	Purchase of Electrical Equipment	Nos	Electric Hand Sanitizer Machine 3 Nos, Electric Water Kettle 10 Nos, Fan Regulator 20 Nos, LED Tube Light 40 Nos, Panel Light 10'x10' 40 Nos, Panel Light 8'x 8' 40 Nos, Multi Plug 40 Nos, Disline Cable 5 Reel, Holder Pace 23 Nos, LED Bulb PIN 40 Nos, Four Gang Switch 25 Nos, Three Gang Switch 25 Nos, Two Gang Switch 15 Nos, Ceiling Fan 10 Nos, AC Socket 15 Nos Door Lock 20 Nos, Stand Fan 05 Nos, Flux 10 Nos, Lock-key 10 Nos.	OTM/ e-GP/ RFQ/ DPM	HOPE	GOB		Planned Dates For OTM	-	1 Nov 2022	15 Nov 2022	29 Nov 2022	06 Dec 2022	13 Dec 2022	12 Jan 2023	-	02 Feb 2023	
								Planned Days For OTM	-	-	14 Days	14 Days	07 Days	07 Days	28 Days	70 Days	21 days	
								Actual Dates For OTM	-	-	-	-	-	-	-	-	-	-
GR-6	Purchase of Computer Accessories	Nos	<b>Photocopier Toner</b> Image Runner 2530 W 15 Nos, Image Runner 2525 W 15 Nos, Taskalfa 3212i 10Nos. <b>Printers Toner</b> Canon Image Class LBP6230 dn 55 Nos, Canon Image Class LBP 214dw 70 Nos, Brother 2320 D 65 Nos, Hp Laser Jet P 1102 60 Nos, Hp Laser Jet Pro M402 dn 10 Nos, Hp Laser Jet Pro M15a 30 Nos, Color Laser Jet Pro M 254 nw 1 Set, Color Laser Jet M553 1 Set, Hp Laser 107a 05 Nos, Hp Laser Jet 404dn 40 Nos, Wired Mouse 50 Nos.	OTM/ RFQ/ DPM	HOPE	GOB		Planned Dates For OTM	-	1 Nov 2022	15 Nov 2022	29 Nov 2022	06 Dec 2022	13 Dec 2022	12 Jan 2023	-	02 Feb 2023	
								Planned Days For OTM	-	-	14 Days	14 Days	07 Days	07 Days	28 Days	70 Days	21 days	
								Actual Dates For OTM	-	-	-	-	-	-	-	-	-	-
GR-7	Purchase of Liveries	Nos	As Per Requirement (Shoes, Full safari/Half safari/socks etc).	RFQ /DPM	HPOE	GOB		Planned Dates For OTM	-	3 Jan 2023	12 Jan 2023	12 Jan 2023	18 Jan 2023	23 Jan 2023	-	-	13 Feb 2023	
								Planned Days For OTM	-	-	10 Days	00 Days	06 Days	05 Days	-	21 Days	21 days	
								Actual Dates For OTM	-	-	-	-	-	-	-	-	-	-
GR-8	Purchase of Gift Items	Nos	As Per Requirement	OTM/ RFQ/ DPM	HPOE	GOB		Planned Dates For OTM	-	3 Oct 2022	17 Oct 2022	01 Nov 2022	07 Nov 2022	15 Nov 2022	12 Dce 2022	-	02 Jan 2023	
								Planned Days For OTM	-	-	14 Days	14 Days	07 Days	07 Days	28 Days	70 Days	21 days	
								Actual Dates For OTM	-	-	-	-	-	-	-	-	-	-

৯৬  
দীপক কুমার রায়  
সিনিয়র সহকারী সচিব  
প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

৫  
মোঃ আব্দুল মান্নান  
অতিরিক্ত সচিব  
প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


GR-9	Purchase of Books and Journals	Nos	As Per Requirement	RFQ/ DPM	HPOE	GOB		Planned Dates For RFQ	-	3 Jan 2023	12 Jan 2023	12 Jan 2023	18 Jan 2023	23 Jan 2023	-	-	13 Feb 2023	
								Planned Days For RFQ	-	-	10 Days	00 Days	06 Days	05 Days	-	21 Days	21 days	
								Actual Dates For RFQ	-	-	-	-	-	-	-	-	-	-
GR-10	Purchase of Cleaning Materials etc.	Nos	Hand Sanitizer 200 ML 100 Nos, Surgical Mask 2500 Nos, Toilet Paper 1500 Nos, Hand wash 600 Nos, Soap (Lux) 120 Nos, Hand Wash Refill (5L) 5 Nos, Air Freshener 480 Nos, Aerosol 300 Nos, Jet Powder 50Nos, Master Taifun Set 20 Nos, BISF Loduns BolCalf 20Nos, Korean putir 20 Nos, BISF Comods Sit cover 10 Nos, High Commode 15Nos, Connection Pipe 50 Nos, Basin Magic Pipe 20 Nos, Sing water tap (Steel) 10 Nos, water tap (Steel) 20 Nos, Push Shower (Sttar) 30 Nos, Commode Flush 15 Nos, Washing Powder 20 Nos, Disinfectant spray 60 Nos	OTM/ RFQ/ DPM	HPOE	GOB		Planned Dates For OTM	-	3 Oct 2022	17 Oct 2022	01 Nov 2022	07 Nov 2022	15 Nov 2022	12 Dce 2022	-	02 Jan 2023	
								Planned Days For OTM	-	-	14 Days	14 Days	07 Days	07 Days	28 Days	70 Days	21 days	
								Actual Dates For OTM	-	-	-	-	-	-	-	-	-	-
GR-11	Purchase of Name Plate & Service Stamp	Nos	Additional Secretary-08 Nos Joint Secretary-05 Nos Deputy Secretary-10 Nos Senior Assistant Secretary-5 Nos Assistant Secretary-5 Nos Administrative Officer-5 Nos Personal Officer-5 Nos Service Stamp	RFQ/ DPM	HPOE	GOB		Planned Dates For RFQ	-	3 Jan 2023	12 Jan 2023	12 Jan 2023	18 Jan 2023	23 Jan 2023	-	-	13 Feb 2023	
								Planned Days For RFQ	-	-	10 Days	00 Days	06 Days	05 Days	-	21 Days	21 days	
								Actual Dates For RFQ	-	-	-	-	-	-	-	-	-	-
GR-12	Purchase of Microbus	Nos	Microbus -1 Nos	DPM	HPOE	GOB		Planned Dates	-	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	-	-
								Actual	-	-	-	-	-	-	-	-	-	-
GR-13	Purchase For Information communication technology equipment	Nos	Integrated digital monitoring system 01 Nos	OTM/ RFQ/ DPM	HPOE	GOB		Planned Dates For OTM	-	3 Oct 2022	17 Oct 2022	01 Nov 2022	07 Nov 2022	15 Nov 2022	12 Dce 2022	-	02 Jan 2023	
								Planned Days For OTM	-	-	14 Days	14 Days	07 Days	07 Days	28 Days	70 Days	21 days	
								Actual	-	-	-	-	-	-	-	-	-	-

৯৬  
দীপক কুমার রায়  
সিনিয়র সহকারী সচিব  
প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

৯৫  
মোঃ আব্দুল মান্নান  
অতিরিক্ত সচিব  
প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

CSR -14	Purchase For The National Festival & Programs (The International Migration Day)	Nos	International and National Day	Installation of Stall, Decoration of Ministry Stall, Indoor Event Management, Outdoor Event, Management, Souvenir, Rent of Venue Refreshment Cost, Invitation Card /Presenters remuneration, Recitations from the Holy Scriptures, CIP honors, Cultural events, VIP Gift, Rally,	RFQ/ DPM	HPOE	GOB		Planned Dates For RFQ	-	-	-	-	-	-	-	-	
		Bango bandhu		15 August 2021,						Planned Days For RFQ	-	-	-	-	-	-	-	-
		1st Baishakh		1st Baishakh						Actual Dates For RFQ	-	-	-	-	-	-	-	-
CSR -15	Purchase of Awareness & Advertisement	Nos		TVC, Documentary, district & upazila awareness program, street drama, as per requitment, SMS Bundle, TV Scroll, Print & Electronic Media, FM Radio, Billboard, etc	RFQ/ DPM	HPOE	GOB		Planned Dates For RFQ	-	-	-	-	-	-	-		
									Planned Days For RFQ	-	-	-	-	-	-	-	-	
									Actual Dates For RFQ	-	-	-	-	-	-	-	-	

6

  
 ৬.৭.২০২২  
 দীপক কুমার রায়  
 সিনিয়র সহকারী সচিব  
 প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ আব্দুল মান্নান  
 অতিরিক্ত সচিব  
 প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার