



## Annual Procurement Plan 2020-21


Appendix-C

Ministry/ Division				Ministry of Expatriates' Welfare & Overseas Employment						Project Cost (In Tk. Lakh)							
Agency				MOEWOE						8.73							
Procuring Entity Name & Code				(MOEWOE)													
Package No.	Description of Package (Goods & Service)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time To Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Purchase of Computer (Laptop/ Desktop PC/UPS/Printer, External HDD etc)	Nos	Laptop (Core i7)-17Nos Desktop (All in one)-10Nos Both Page Printer-10Nos External HDD-03 Nos UPS-10 Nos External DVD ROM-03Nos	OTM/ RFQ/ DPM	HOPE	GOB	28	Planned Dates For OTM	-	1 Oct 2020	15 Oct 2020	29 Oct 2020	05 Nov 2020	12 Nov 2020	10 Dce 2020	-	21 Days
								Planned Days For OTM	-	-	14 Days	14 Days	07 Days	07 Days	28 Days	70Days	
								Actual Dates For OTM	-	-	-	-	-	-	-	-	
GR-2	Purchase of Office Equipment (Digital Photocopier Machine/ Fax/Freeze/Micro Oven etc.)	Nos	Freeze (Small)-04 Nos AC (2 ton)-09 Nos Micro Oven-02Nos Photocopier Machine-02 Nos Smart TV-04 Nos Digital Honor Board-04 Nos Spiral Machine-03 Nos Juicer Machine-05 Nos Wall Clock-20 Nos Laminating Machine-1 Nos	OTM/ RFQ/ DPM	HOPE	GOB	26	Planned Dates For OTM	-	1 Oct 2020	15 Oct 2020	29 Oct 2020	05 Nov 2020	12 Nov 2020	10 Dce 2020	-	21 Days
								Planned Days For OTM	-	-	14 Days	14 Days	07 Days	07 Days	28 Days	70Days	
								Actual Dates For OTM	-	-	-	-	-	-	-	-	
GR-3	Purchase of Furniture (Chair/Table/Smart Wall Cabinet/ Sofa/ Wooden Chair / File Cabinet, Conference Room Decoration etc.)	Nos	Wooden Chair (With Wheeled)-10 Nos Wooden Chair (Without Wheel)-20 Nos Sofa-05 Nos Smart Executive Table-20 Nos Executive Table (Medium)-10 Nos Center Tea Table-10 Nos Smart Wall Cabinet-15 Nos File Cabinet-3Nos	OTM/ RFQ/ DPM	HOPE	GOB	25	Planned Dates For OTM	-	1 Oct 2020	15 Oct 2020	29 Oct 2020	05 Nov 2020	12 Nov 2020	10 Dce 2020	1 Oct 2020	21 Days
								Planned Days For OTM	-	-	14 Days	14 Days	07 Days	07 Days	28 Days	-	
								Actual Dates For OTM	-	-	-	-	-	-	-	-	

  
 মোঃ রেজাউল করিম  
 উপসচিব  
 প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

  
 মোঃ শহীদুল আলম এনডিসি  
 অতিরিক্ত সচিব  
 প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

1

  
 ড. আহমেদ মুনিরুজ্জামান  
 সচিব  
 প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

GR-4	Purchase of Electrical Equipment (Electrical Fan/Tube Light/ Bulb/ Electric Cable/Electric Kettle etc)	Nos	Stand Fan -05 Nos Ceiling Fan -05 Nos Capacitor-45 Nos Fan Regulator-50 Nos AC Socket-35 Nos LED Tube Light-50 Nos 6 Pin Socket-45 Nos BRB Cable (2.5 RM)-06 Reel Royal Plug 10 No-30 Packet Socket Box-50 Nos Cable Tester-04 Nos Table Lamp-15 Nos Multiplug-10 Dozen Wall Fan-05 Nos BRB Cable (3.0 RM)-06 Reel BRB Cable (4.0 RM)-04 Reel Cut Crue (1 Inc)-1 KG Cut Crue (1.5 Inc)-1 KG Cut Crue 1.25-1 KG Holder Pace-50 Nos LED Bulb pin-50 Nos Wasser-1 KG Door Lock-20 Nos Lata Coyel (23/67)-6 Reel Exhaust Fan (12 Inc) -15 Nos Exhaust Fan (12 Inc) -8 Nos Jali Fan-5 Nos Four Gang Switch-50 Nos Three Gang Switch-50 Nos Two Gang Switch-50 Nos Dreel Machine-01 Nos Tool Box (High Quality)-02 Nos Cable Tic Patch Code-Cat 6-50 Nos. Patch Code (Fiver)-10 Nos Cable Jointer-20 Nos Connector-2 Box Room Hitter-20 Nos Blower Machine-05 Nos Sensor Light - 20 Nos Water Kettle-10 Nos Water Flask 10 Nos	OTM/ RFQ/ DPM	HOPE	GOB	9	Planned Dates For OTM	-	1 Nov 2020	15 Nov 2020	29 Nov 2020	06 Dec 2020	13 Dec 2020	12 Jan 2021	-	21 Days
								Planned Days For OTM	-	-	14 Days	14 Days	07 Days	07 Days	28 Days	70Days	
								Actual Dates For OTM	-	-	-	-	-	-	-	-	
GR-5	Purchase of Computer Accessories (Toner/ Cartridge/ Pen Drive/ Mouse/ Key Board etc.)	Nos	Photocopier Toner-36 Nos Printer Toner -218Nos Pen Drive (64 GB)-70 Nos, Wired Mouse-60 Nos Wired Key Board-60 Nos Wireless Mouse-15 Nos Wireless Key Board-15 Nos Blank DVD-100 Nos Digital Sound Box-35 Nos	OTM/ RFQ/ DPM	HOPE	GOB	23	Planned Dates For OTM	-	1 Nov 2020	15 Nov 2020	29 Nov 2020	06 Dec 2020	13 Dec 2020	12 Jan 2021	-	21 Days
								Planned Days For OTM	-	-	14 Days	14 Days	07 Days	07 Days	28 Days	70Days	
								Actual Dates For OTM	-	-	-	-	-	-	-	-	

মোঃ বেজাউল করিম  
উপসচিব  
প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

24  
মোঃ শহীদুল আলম এনডিসি  
অতিরিক্ত সচিব  
প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

2

ড. আহমেদ মুনিরুছ সালেহীন  
সচিব  
প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

GR-6	Purchase of Information & Communication Technology (Anti Virus, Internet Cable, Software, Wi-Fi Network Set-up etc.)	Nos	Network Switch (Sci)-50 Nos Patch Cord Different size-100 Nos Internet Cable-10 Reel Wi-Fi Network Set-up-1 Nos Microsoft Office License Software -10 Nos Microsoft Windows License-20 Nos 30 K Online Rack UPS (For Server Room) -01 Nos 10 K Online Tower UPS (Smart Board)-01 Nos Microphone Set (Smart board)-01 Nos Central Anti various software System -01 Nos Firewall-01 Nos Distribution switch-01 Nos Gigabyte switch-03 Nos Security Surveillance Set Up (CC TV)-01 Nos Smart Board 4k 86" with Monitor-01 Nos Smart Board 4k 60" with Monitor-2 Nos Front Desk Equipments -1 Nos	OTM/ RFQ/ DPM	HOPE	GOB	65	Planned Dates For OTM	-	1 Nov 2020	15 Nov 2020	29 Nov 2020	06 Dec 2020	13 Dec 2020	12 Jan 2021	-	21 Days
								Planned Days For OTM	-	-	14 Days	14 Days	07 Days	07 Days	28 Days	70Days	
								Actual Dates For OTM	-	-	-	-	-	-	-	-	
GR-7	Purchase of Stationary Goods	Nos	A4 Size Offset Paper-1500 Rim Legal Size Offset Paper-15 Rim Towel (Big)-40 dozen Quality Towel (Small)-30 dozen Pen-General Ball Point(Black)-200 dozen Pen-General Ball Point (Red)-50 dozen Signature Pen(Black, Red, Green, Blue)-40 dozen Ball Pen (LV, Black, Red, Green, Blue))-20 dozen Signature pen (0.5)-12 Dozen Stapler Machine (Medium)-65 Nos Stapler Pin-128 box Gum (liquid)-180 Nos Gum/Fevistick-132 Nos Watch Battery-60 dozen Remote Battery-15 dozen Calling Bell Battery (Small)-20 dozen Facial Tissue Paper-1371box Transparent File Folder A4-40 dozen Scotch tape-200 Nos duck tape-100 Nos Car Scent-24 piece	OTM/ RFQ/ DPM	HOPE	GOB	48	Planned Dates For OTM	-	1 Nov 2020	15 Nov 2020	29 Nov 2020	06 Dec 2020	13 Dec 2020	12 Jan 2021	-	21 days
								Planned Days For OTM	-	-	14 Days	14 Days	07 Days	07 Days	28 Days	70Days	
								Actual Dates For OTM	-	-	-	-	-	-	-	-	

Paper weight -50 Nos  
Permanent Marker-50 Nos  
Scissors-75 Nos  
Carpet (Paposh)-25 Nos  
Calculator (CT-7 S)-20 Nos  
James Clip-76 Box  
Coat Stand-50 NOS  
Clip Board-10 NOS  
Tray-10 Nos  
Anti cutter-50 Nos  
Knife-50 Nos  
Towel (For Driver)-4 Dozen  
Eraser-40 Dozen  
Pencil-40 Dozen  
Pencil Cutter-40 Dozen  
Glass Cleaner-35 Dozen  
Marker/Highlighter -223 Nos  
Mail File -400 Nos  
Stamp Pad-10 Dozen  
Stamp Pad Ink-8 Dozen  
Envelope (Small) -5000 Nos  
Envelope (A4 size)-3000 Nos  
Envelope Legal -3000 Nos  
Rubber-02 KG  
Pen Stand-100  
Heavy punch Machine -5 Nos  
Single Punch-50 Nos  
Double Punch-20 Nos  
Binding Tape-100 Nos  
Feather Duster-4 Dozen  
Umbrella (Big)-4 Dozen  
Adhesive Paper (Different  
Size)-50 Dozen  
Scale-65 Nos  
Duster-2336 Nos  
Pin Remover-110 Nos  
Button File-80 Nos  
Black Clip-40 Dozen  
File Barrier Ribbon-200 Roll  
Guard File -126 Nos  
Gas Light-2 Dozen  
Sill gala-20 Box  
Board Pin-100 Box  
Sticky Note-200 Box  
Safetipin-40 Box  
Quality Water jug -30 Nos  
Attendance Register -20 Nos  
Color File-16000  
Transparent Color File-20  
Dozen  
Inter File-20 Dozen  
Note Pad-1000 Nos  
Curtain 2000sqft  
Door Closser-20 Nos

মোঃ রেজাউল করিম  
উপসচিব  
প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ রেজাউল করিম  
উপসচিব  
প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

			Common Room For Driver Mineral Water-10000 Notice Board (Small)-50 Nos Digital White Board-02 Nos															
GR-8	Purchase of Liveries (Shoes, Full safari/Half safari/socks etc).	Nos	Shoes - 40 pair, Socks-40 pair Full safari/Half safari-30 pcs Sari-14 pcs Umbrella-40 pcs	RFQ /DPM	HPOE	GOB	3	Planned Dates For OTM	-	3 Jan 2021	12 Jan 2012	12 Jan 2012	18 Jan	23 Jan				
								Planned Days For OTM	-	-	10 Days	00 Days	06 Days	05 Days				21Days
								Actual Dates For OTM	-									
GR-9	Purchase of Gift Items	Nos	As Per Requirement	OTM/ RFQ/ DPM	HPOE	GOB	5	Planned Dates For OTM	1 Oct 2020	15 Oct 2020	29 Oct 2020	05 Nov 2020	12 Nov 2020	10 Dce 2020	-	-	-	-
								Planned Days For OTM	-	14 Days	14 Days	07 Days	07 Days	28 Days	70Days			
								Actual Dates For OTM	-	-	-	-	-	-	-	-	-	-
GR-10	Purchase of Books and Journals	Nos	As Per Requirement	RFQ/ DPM	HPOE	GOB	13	Planned Dates For RFQ	-	3 Jan 2021	12 Jan 2012	12 Jan 2012	18 Jan	23 Jan				
								Planned Days For RFQ	-	-	10 Days	00 Days	06 Days	05 Days	-	-	-	21Days
								Actual Dates For RFQ	-	-	-	-	-	-	-	-	-	-
GR-11	Purchase of Cleaning Materials etc.	Nos	Hand Sanitizer 500 ML-200 Nos, Hand Sanitizer 250 ML-500 Nos, Hexisol 500 ML-120 Nos Hexisol 250 ML-200 Nos Surgical Mask -5000 Nos Savlon (1 Litter)-10 Dozen Cloth Mask-5000 Nos Hand gloves-20 Box Goggles-100 Nos Hygiene Clean (Outsourcing)- Monthly, Toilet Paper-1371 Roll Hand wash-679 piece Vim (soap) -20 Dozen Soap (Lux)-40 Dozen Hand Wash Refill (500 ML)-170 Nos Jet Powder-8 Dozen Bucket(Small)-4 Dozen Mug-48 Nos Soap (Bar)-20 Dozen Herpic-10 Dozen Master Taifun Set-20 Nos BISF Loduns Bol/Calif-15 Nos Korean putir-20 Nos BISF Comods Sit cover-10 Nos Connection Pipe-50 Nos Basin Magic Pipe-20 Nos	OTM/ RFQ/ DPM	HPOE	GOB	20	Planned Dates For OTM	-	1 Oct 2020	15 Oct 2020	29 Oct 2020	05 Nov 2020	12 Nov 2020	10 Dce 2020	-	-	-
								Planned Days For OTM	-	-	14 Days	14 Days	07 Days	07 Days	28 Days	70Days		
								Actual Dates For OTM	-	-	-	-	-	-	-	-	-	-

মোঃ রেজাউল করিম  
উপসচিব  
প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মুহাম্মদ আলম এনডিসি  
অতিরিক্ত সচিব  
কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়

5

ড. আব্দুল মুনিরুছ সালেহীন  
সচিব  
কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


			Cir Magic pipe-05 Nos Basin waste -20 Nos Basin pillar Calf -30 Nos Sink Calf-05 Nos Sing waist-05 Nos Bib Calf-20 Nos Angle Bulb-50 Nos Push Shower-30 Nos 5 Inc Flower zali-20 Nos Soap Case-20 Nos Paper holder-20 Nos Towel Holder Stand -20 Nos Mirror-20 Nos Self-20 Nos Mirror Filip-20 Nos Hand Liquid Box-20 Nos Rak Ball Cock-10 Set Thread Tape-200 Nos White Cement-10 KG 1.5 inc Star Cru-10 Dozen 10 No Royal plug -10 Packet Door Lock-30 6 Inc Star crue-30 Nos 3.4 Inc Star crue-10 Dozen Air Freshener-30 dozen Aerosol-30 dozen Vim bottle-35 dozen													
GR-12	Purchase of Engineering & Unique Equipment	Nos	IPO Set & Intercom Set Up-01 Nos Telephone Joint Box-50 Nos Telephone Cot (Small)-50 Nos Telephone Cot (Big)-30 Nos Digital Voice Recorder-01 Nos	OTM/ RFQ/ DPM	HPOE	GOB	26	Planned Dates For OTM	1 Nov 2020	15 Nov 2020	29 Nov 2020	06 Dec 2020	13 Dec 2020	12 Jan 2021	-	21 days
								Planned Days For OTM	-	14 Days	14 Days	07 Days	07 Days	28 Days	70Days	
								Actual Dates For OTM	-	-	-	-	-	-	-	
GR-13	Purchase of Name Plate & Service Stamp	Nos	Additional Secretary-08 Nos Joint Secretary-10 Nos Deputy Secretary-15 Nos Senior Assistant Secretary-5 Nos Assistant Secretary-10 Nos Administrative Officer-15 Nos Personal Officer-15 Nos	RFQ/ DPM	HPOE	GOB	5	Planned Dates For RFQ	3 Jan 2021	12 Jan 2012	12 Jan 2012	18 Jan	23 Jan	-	-	
								Planned Days For RFQ	-	10 Days	00 Days	06 Days	05 Days	-	21Days	
								Actual Dates For RFQ	-	-	-	-	-	-	-	
GR-14	Purchase of Microbus	Nos	Microbus -1 Nos	DPM	HPOE	GOB	45	Planned Dates	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	
								Actual	-	-	-	-	-	-	-	
CSR-15	Purchase For The National Festival & Programs (The International Migration Day,	Nos	IMD Installation of Stall, Decoration of Ministry Stall, Indoor Event Management, Outdoor Event , Management,Souvenir, Rent of Venue Refreshment Cost,	RFQ/ DPM	HPOE	GOB	152	Planned Dates For RFQ	-	-	-	-	-	-	-	
								Planned Days For RFQ	-	-	-	-	-	-	-	
								Actual Dates For RFQ	-	-	-	-	-	-	-	


মোঃ রেজাউল করিম  
উপসচিব  
প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
পপপ্রজাতন্ত্রী বাংলাদেশ সরকার


মোঃ রেজাউল করিম  
উপসচিব  
প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়

ড. আহমেদ মুনিরুজ্জামান  
সচিব  
প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
স্বাধীন বাংলাদেশ সরকার

	Birth Centenary of Bangabandhu, 1st Baishakh, etc)	Invitation Card /SB Card,Presenters remuneration, Lessons from the Holy Scriptures, Supplement, CIP honors, Cultural events, VIP Gift, Rally,																
		Birth centenary of Banga bandhu 15 August 2020, 16 December 2020, 10 January 2021, 7 March 2021, 17 March 2021, 26 March 2021, 1st Baishakh																
CSR-16	Purchase of Awareness & Advertisement	District & Upazila Wise awareness program, Making TVC & Documentary street drama, as per requitment etc	RFQ/ DPM	HPOE	GOB	380	Planned Dates For RFQ	-	-	-	-	-	-	-	-	-	-	-
							Planned Days For RFQ	-	-	-	-	-	-	-	-	-	-	-
							Actual Dates For RFQ	-	-	-	-	-	-	-	-	-	-	-
NSR-17	Purchase of Awareness Throw & Advertisement	SMS Bundle, TV Scroll, FM Radio etc. Print & Electronic Media, Billboard																

  
 মোঃ রেজাউল করিম  
 উপসচিব  
 প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

  
 মোঃ শহীদুল আলম এন.ডি.সি  
 অতিরিক্ত সচিব  
 প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

  
 ড. আহম্মদ মুহিবুদ্দীন সালেহীন  
 সচিব  
 প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার